

ASSIGNMENT -4

1. Explain the steps involved in project scheduling.
2. Explain the process of Work Breakdown Structure (WBS).
3. Write a note on critical path and state the time estimation in network analysis.
4. Write a short note on the following:-
 - i) Project network design
 - ii) Activity on Arrows (AOA)
 - iii) Activity on Node (AON)
5. What is crashing in project? Discuss the steps involved in crashing.