

SDCMS MBA Modal Question Paper – 2020

Project Management

PAPER CODE: KMB – 401

Time: 3 Hours

Total Marks: 100 PAPER ID:170218

Section-A

Attempt all questions in brief.

Marks (2*10=20)

1. What is statement of work?
2. How the project leader is different from the project manager?
3. Give the meaning of risk analysis.
4. What is project selection?
5. Define expedite costs.
6. What does the project financing imply?
7. What is CPM?
8. Illustrate the meaning of work breakdown structure (WBS).
9. What is cost control?
10. What is cost performance index (CPI)?

Section-B

Attempt all questions in detail. (Any Three)

Marks (3*10=30)

1. Discuss the objectives and the characteristics of project.
2. What is Gantt chart? Discuss its types and limitations.
3. Explain the product life cycle.
4. Why the project monitoring is needed? Explain with its tools.
5. Explain the project termination process.

Section-C

Attempt all questions in brief.

Marks (5*10=50)

1. Discuss the sources of project identification.
2. Explain the approaches to Social Cost Benefit Analysis (SCBA).
3. Discuss the features, assumptions, and steps involved in PERT.
4. What is risk mitigation? Explain the risk mitigation strategies.
5. Calculate average expected time, and draw network for a project with the following activity times.

Activity	Op. time (in hrs.)	Time (in hrs.)	Mixed Lotelly time (in hrs.)
2-4	1	5	3
2-6	1	7	4
4-8	4	16	7
6-8	1	5	1.5
8-10	1.5	14.5	3.5

Also calculate the variance and standard derivation of the project.